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Convergence NES

 An unified UN/CEFACT standard for supply
chain and transport

« Convergence

1. Business requirements level (all UBL & CEFACT
documents)

2. Technical level
3. Customisation level — UBL guidelines

« Timescale
 Business level convergence — end 2007



Cooperation agreement NES

1. UN/CEFACT recognizes UBL 2 as appropriate first-generation XML
documents for eBusiness.
2. For OASIS and UN/CEFACT:
e future UN/CEFACT deliverables constitute the upgrade path for UBL,
and
 the maintenance of UBL 2 remains with the OASIS UBL TC.
3. Inthe expectation that UN/CEFACT will produce its own integrated set

of XML schemas within a period of three years, OASIS will produce no
further major versions of UBL past UBL 2.

4. OASIS will grant UN/CEFACT a perpetual, irrevocable license to
create derivative works based on UBL.



Work plan

NES

1.1 Invoice (including Credit Note and Debit Note) 3 day workshop November 2006
26 to 28t July 2006
CEN Offices, Brussels
1.2 Credit Note, Debit note and Remittance Advice 3 day workshop November 2006
September 2006
1.3 Order 3 day workshop March 2007
November 2006
1.4 Order response. Order response simple, Order 3 day workshop March 2007
change, Order cancellation December 2006
2 Despatch Advice, Packing list and Receipt Advice | 3 day workshop May 2007
January 2007
3 Cataloguing Messages 2 x 3 day workshop September 2007
March 2007
April 2007
4 Self Billing (incl. Self Billed Credit Note), 3 day workshop October 2007
Application Response and Accounting July 2007
Token
5 Request for Quotation and Quotation Set up project team at the UN/CEFACT November 2007
forum meeting of October 2006
5 Reminder Set up project team at the UN/CEFACT November 2007
forum meeting of October 2006
5 Statement Set up project team at the UN/CEFACT November 2007

forum meeting of October 2006




The UN/CEFACT process NES
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Differences in approach NES
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UN/CEFACT
Collaboration Activities NES

CEFACT BUREAU/ UBL TC
TBG1 - Supply Chain
TBG3 — Transport

Core Components

Naming and Design Rules
Code Lists

Message Assembly



